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1 SUMMARY 

1.1 Introduction 

The Pebble deposit was originally discovered in 1989 and was acquired by Northern Dynasty Minerals Ltd. (Northern 
Dynasty) in 2001.  Since that time, Northern Dynasty and, subsequently, the Pebble Limited Partnership (Pebble Partnership) 
in which Northern Dynasty currently owns a 100% interest, have conducted significant mineral exploration, environmental 
baseline data collection, and engineering studies to advance the Pebble Project (the Project). 

Since the acquisition by Northern Dynasty, exploration has led to an overall expansion of the Pebble deposit, as well as the 
discovery of several other mineralized occurrences along an extensive northeast-trending mineralized system underlying 
the property.  Over 1 million feet of drilling has been completed on the property, a large proportion of which has been focused 
on the Pebble deposit. 

Comprehensive deposit delineation, environmental, socioeconomic and engineering studies of the Pebble deposit began in 
2004 and continued through 2013. As described in previous technical reports, the estimates indicate that the Pebble deposit 
contains significant amounts of copper, gold, molybdenum, silver, and rhenium. 

In December 2017, Pebble Partnership filed an application for permits under the Clean Water Act (CWA) and River and 
Harbors Act (RHA), triggering the requirement for an Environmental Impact Statement (EIS) under the National 
Environmental Policy Act (NEPA).  The EIS was prepared by the US Army Corps of Engineers (USACE) with the Final EIS 
(FEIS) published in July 2020.  The Project Description required under NEPA was updated during the EIS process.  The final 
version, which was submitted with the Revised Project Application in June 2020, is attached to the FEIS.  In November 2020, 
USACE issued its Record of Decision (ROD) denying Pebble Partnership’s application.  Pebble Partnership submitted a 
Request for Appeal (RFA), which was accepted by USACE in February 2021 and the request is currently under adjudication. 

In September 2020, Northern Dynasty published a Technical Report on the Project.  The purpose of that report was to 
document recent studies of the occurrence of rhenium and to estimate the rhenium mineral resources in the deposit.  
Previous work also determined palladium is present, at least in parts of the deposit; however, insufficient analyses have 
been completed to date to undertake a resource estimate for that metal.  The report also updated the proposed plan for the 
Project as documented in the FEIS. In March 2021, Northern Dynasty published a Technical Report that updated the status 
of the Appeal of the ROD. Information on closure was added to the Project Description and Permitting Section. 

The purpose of this Preliminary Economic Assessment (2021 PEA) is to present the projected economics of the production 
plan and a corresponding project configuration which aligns with the June 2020 Revised Project Application (the Proposed 
Project).  The 2021 PEA also explores potential expansion scenarios for the Project. The 2021 PEA is based on, and no 
changes have been made to, the resource estimate from the September 2020 Technical Report.  

1.2 Forward Looking Information and Other Cautionary Factors 

The 2021 PEA includes certain statements that may be deemed "forward-looking statements" under the United States 
Private Securities Litigation Reform Act of 1995 and under applicable provisions of Canadian provincial securities laws. All 
statements in the 2021 PEA, other than statements of historical facts, which address permitting, development and 
production for the Project are forward-looking statements. These include statements regarding: 
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 the mine plan for the Project, the financial results of the 2021 PEA, including net present value and internal rates of 
return, and the ability of the Pebble Partnership to secure the financing to proceed with the development of the 
Project, including any stream financing and infrastructure outsourcing; 

 the social integration of the Project into the Bristol Bay region and benefits for Alaska; 

 the political and public support for the permitting process; 

 the ability to successfully appeal the negative Record of Decision and secure the issuance of a positive Record of 
Decision by the U.S. Army Corps of Engineers and the ability of the Pebble Project to secure all required Federal and 
State permits; 

 the right-sizing and de-risking of the Project, including any determination to pursue any of the expansion scenarios 
for the Pebble Project or to incorporate a gold plant; 

 the design and operating parameters for the Project mine plan, including projected capital and operating costs; 

 exploration potential of the Project; 

 future demand for copper and gold and the metals prices assumed for the financial projections including the 2021 
PEA; 

 the potential addition of partners in the Project; and 

 the ability and timetable of Northern Dynasty to develop the Project and become a leading copper, gold and 
molybdenum producer. 

Although Northern Dynasty believes the expectations expressed in these forward-looking statements are based on 
reasonable assumptions, such statements should not be in any way be construed as guarantees that the Project will secure 
all required government permits, establish the commercial feasibility of the Project, achieve the required financing or 
develop the Project. Such forward-looking statements or information related to the 2021 PEA include but are not limited to 
statements or information with respect to the mined and processed material estimates; the internal rate of return; the annual 
production; the net present value; the life of mine (LOM); the capital costs, operating costs estimated for each of the 
Proposed Project and the potential expansion scenarios for the Project; and other costs and payments for the proposed 
infrastructure for the Project (including how, when, where and by whom such infrastructure will be constructed or 
developed); projected metallurgical recoveries; plans for further development, and securing the required permits and 
licenses for further studies to consider expansion of the operation; and market price of precious and base metals; or other 
statements that are not statement of fact. 

Forward-looking statements are necessarily based upon a number of factors and assumptions that, while considered 
reasonable by Northern Dynasty as of the date of such statements, are inherently subject to significant business, economic 
and competitive uncertainties and contingencies. Assumptions used by Northern Dynasty to develop forward-looking 
statements include: 

 the Project will obtain all required environmental and other permits and all land use and other licenses without undue 
delay; 

 any feasibility studies prepared for the development of the Project will be positive; 
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 Northern Dynasty’s estimates of Mineral Resources will not change, and Northern Dynasty will be successful in 
converting Mineral Resources to Mineral Reserves; 

 Northern Dynasty will be able to establish the commercial feasibility of the Project; and 

 Northern Dynasty will be able to secure the financing required to develop the Project. 

The likelihood of future mining at the Project is subject to a large number of risks and will require achievement of a number 
of technical, economic and legal objectives, including: 

 obtaining necessary mining and construction permits, licenses and approvals without undue delay, including without 
delay due to third party opposition or changes in government policies; 

 finalization of the mine plan for the Project; 

 the completion of feasibility studies demonstrating that any Pebble Project mineral resources that can be 
economically mined; 

 completion of all necessary engineering for mining and processing facilities; 

 the inability of Northern Dynasty to secure a partner for the development of the Project; and 

 receipt by Northern Dynasty of significant additional financing to fund these objectives as well as funding mine 
construction, which financing may not be available to Northern Dynasty on acceptable terms or on any terms at all. 

Northern Dynasty is also subject to the specific risks inherent in the mining business as well as general economic and 
business conditions, such as the current uncertainties with regard to COVID-19. Investors should also consider the risk 
factors identified in its Annual Information Form for the year ended December 31, 2020, as filed on SEDAR and included in 
the Company’s annual report on Form 40-F filed by the Company with the SEC on EDGAR. 

The NEPA EIS process requires a comprehensive “alternatives assessment” be undertaken to consider a broad range of 
development alternatives, the final project design and operating parameters for the Project and associated infrastructure 
may vary significantly from that currently contemplated. As a result, the Company will continue to consider various 
development options and no final project design has been selected at this time, and no determination has been made to 
pursue any of the potential expansion scenarios identified in the 2021 PEA. 

For more information on Northern Dynasty, investors should review Northern Dynasty’s filings with the United States 
Securities and Exchange Commission at www.sec.gov and its home jurisdiction filings that are available at www.sedar.com. 

1.3 Project Setting 

The Pebble deposit is located in southwest Alaska, approximately 200 miles southwest of Anchorage, 17 miles northwest 
of the village of Iliamna, 100 miles northeast of Bristol Bay, and approximately 60 miles west of Cook Inlet (Figure 1-1). 
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Figure 1-1: Property Location Map 

 
Note:  Prepared by NDM, 2021. 

1.4 Property Description 

Northern Dynasty holds, indirectly through Pebble East Claims Corporation and Pebble West Claims Corporation, wholly-
owned subsidiaries of the Pebble Partnership, a 100% interest in a contiguous block of 2,402 mining claims and leasehold 
locations covering approximately 417 square miles (which includes the Pebble deposit). 

1.5 Project Description 

On December 22, 2017, the Pebble Partnership submitted its permit application under the CWA and RHA.  The Project 
Description in the permit application envisaged the Pebble deposit would be developed as an open pit mine with associated 
on and off-site infrastructure. Over the course of the subsequent 30 months, additional engineering work completed to 
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support the environmental assessment process, as well as recommendations from USACE in the FEIS, resulted in some 
modifications to the plan and the Project Description was updated accordingly.  The Proposed Project as described in the 
2021 PEA corresponds to the Project Description issued with the June 2020 Revised Project Application, which is attached 
to the FEIS. Project infrastructure includes: 

 a 270-megawatt (MW) power plant located at the mine site; 

 a 6-MW power plant located at the marine terminal; 

 a 164-mile natural gas pipeline connecting existing supply on the Kenai Peninsula to the power plants at the marine 
terminal and mine sites, respectively; 

 an 82-mile transportation corridor from the mine site to the marine terminal, located north of Diamond Point in 
Iliamna Bay on Cook Inlet, consisting of: 

o a private two-lane unpaved road that also connects to the existing Iliamna/Newhalen road system;  

o the on-shore portion of the natural gas pipeline, buried adjacent to the road; 

o a concentrate pipeline to transport copper-gold concentrate from the mine site to the port with a return water 
pipeline to the mine site, both buried adjacent to the road; 

 a marine terminal incorporating: 

o concentrate dewatering, storage and handling; 

o fuel and supply storage; and 

o barge docks for receiving supplies and to facilitate bulk transhipment of concentrate to an offshore location in 
Iniskin Bay for loading onto bulk carriers. 

The mine site layout is shown in Figure 1-2. 
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Figure 1-2: Mine Site Layout 

 
Source:  NDM, 2021 

Following four and a half years of construction activity, the Proposed Project would operate for 20 years, with conventional 
drill-blast-shovel-truck operations in an open pit feeding a conventional copper porphyry flotation process plant. The mining 
rate would average approximately 70 million tons per year, with 66 million tons of mineralized material processed through 
the process plant each year (180,000 tons per day), for an extremely low life-of-mine waste to mineralized material ratio 
(strip ratio) of 0.12:1. 

The development proposed in Pebble Partnership’s Project Description is substantially smaller than previous iterations, and 
presents significant new environmental safeguards, including: 

 a development footprint less than half the size previously envisaged; 

 the consolidation of most major site infrastructure in a single drainage (the North Fork Koktuli River) and the absence 
of any primary mine operations in the Upper Talarik Creek drainage; 

 more conservative tailings storage facility (TSF) designs, including enhanced buttresses, flatter slope angles and 
improved factors of safety; 

 separation of pyritic tailings, which are potentially acid generating (PAG), from bulk tailings (non-PAG), with the pyritic 
tailings stored in a fully-lined TSF; 
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 a comprehensive tailings and water management plan including a flow through design for the bulk TSF main 
embankment; 

 no permanent waste rock piles; and 

 no secondary gold recovery plant. 

The development plan outlined in the Proposed Project uses a portion of the currently estimated Pebble mineral resources.  
This does not preclude future development of additional resources, but such development would require additional 
evaluation and would be subject to separate permitting processes. 

1.6 Mineral Tenure, Surface Rights, Water Rights, Royalties and Agreements 

Northern Dynasty currently does not own any surface rights associated with the mineral claims that comprise the Pebble 
property. All mineral claims are on lands held by the State of Alaska and surface rights may be acquired from the State once 
areas required for mine development have been determined and permits awarded. 

The access corridor is owned by a number of landowners, including the State of Alaska, Alaska Native Village Corporations, 
and private individuals.  Pebble Partnership has completed access agreements with two Native Village Corporations and a 
private individual. Under the terms of these agreements, the Native Village Corporations could receive significant sums over 
the life of the mine. Negotiations have advanced with other Native Village Corporations and individuals, but no agreements 
are in place.  In June 2021, one of the Native Village Corporations announced they had signed an agreement whereby a 
fund has obtained an option to buy portions of their land to create a conservation easement.  The fund must exercise its 
option by the end of 2022.  If the fund closes this agreement with the Native Village Corporation, Pebble Partnership would 
be required to identify an alternate route to the proposed marine terminal on Cook Inlet. 

A portion of the mineral claims are subject to a Net Profits Interest (NPI) royalty payable to Teck Resources Limited (Teck).  
However, the portion of the deposit to be mined by the Proposed Project lies outside the portion subject to the NPI and is 
therefore not subject to the Teck royalty.  The Project is subject to a State of Alaska royalty.  

The Pebble Performance Dividend LLP will distribute a 3% Net Profits Royalty Interest in the Project to adult residents of 
Bristol Bay villages that have subscribed as participants. The Pebble Performance Dividend will distribute a guaranteed 
minimum annual payment of US$3 million each year the Pebble mine operates beginning at the outset of construction.  
Total life of mine payments for the Proposed Project could total approximately $200 million to $240 million and could range 
as high as almost $3.7 billion for the life of the Potential Expansion Scenarios with a gold plant. 

The Pebble property is within the Lake and Peninsula Borough and is subject to a 1.5% severance tax. The life of mine 
severance tax payments for the Proposed Project could total approximately $480 million and range as high as $4.5 billion 
for the life of the Potential Expansion Scenarios with a gold plant. 

Accordingly, the Project could potentially provide more than $8 billion to the Southwest Alaska region through the Pebble 
Performance Dividend and the Lake and Peninsula Borough severance tax over the life of the potential expansion scenarios.  
This is in addition to the other significant benefits that could flow from the existing and possible future agreements with 
Alaska Native Village Corporations. 
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1.7 Geological Setting and Mineralization 

Pebble is a porphyry-style copper-gold-molybdenum-silver-rhenium deposit that comprises the Pebble East and Pebble 
West zones of approximately equal size, with slightly lower-grade mineralization in the center of the deposit where the two 
zones merge. The Pebble deposit is located at the intersection of crustal-scale structures that are oriented both parallel and 
obliquely to a magmatic arc which was active in the mid-Cretaceous and which developed in response to the northward 
subduction of the Pacific Plate beneath the Wrangellia Superterrane. 

The oldest rock within the Pebble district is the Jurassic-Cretaceous age Kahiltna flysch, composed of turbiditic clastic 
sedimentary rocks, interbedded basalt flows and associated gabbro intrusions. During the mid-Cretaceous (99 to 96 Ma), 
the Kahiltna assemblage was intruded first by approximately coeval granodiorite and diorite sills and slightly later by alkalic 
monzonite intrusions. At approximately 90 Ma, hornblende diorite porphyry plutons of the Kaskanak batholith were 
emplaced. Copper-gold-molybdenum-silver-rhenium mineralization is related to smaller granodiorite plutons and dykes that 
are similar in composition to, and emplaced near and above the margins of, the Kaskanak batholith. 

The Pebble East and Pebble West zones are coeval hydrothermal centers within a single magmatic-hydrothermal system. 
The movement of mineralizing fluids was constrained by a broadly vertical fracture system acting in conjunction with a 
hornfels aquitard that induced extensive lateral fluid migration. The large size of the deposit, as well as variations in metal 
grade and ratios, may be the result of multiple stages of metal introduction and redistribution. 

Mineralization in the Pebble West zone extends from surface to approximately 3,000 ft deep and is centered on four small 
granodiorite plutons. Mineralization is hosted by flysch, diorite and granodiorite sills, and alkalic intrusions and breccias. 
The Pebble East zone is of higher grade and extends to a depth of at least 5,810 ft; mineralization on the eastern side of the 
zone was later dropped 1,970 to 2,950 ft by normal faults which bound the northeast-trending East Graben. The Pebble East 
zone mineralization is hosted by granodiorite plutons and dykes, and by adjacent granodiorite sills and flysch. The Pebble 
East and West zone granodiorite plutons merge at depth. 

Mineralization at Pebble is predominantly hypogene, although the Pebble West zone contains a thin zone of variably 
developed supergene mineralization overlain by a thin leached cap. Disseminated and vein-hosted copper-gold-
molybdenum-silver-rhenium mineralization, dominated by chalcopyrite and locally accompanied by bornite, is associated 
with early potassic alteration in the shallow part of the Pebble East zone and with early sodic-potassic alteration in the 
Pebble West zone and deeper portions of the Pebble East zone. Rhenium occurs in molybdenite and high rhenium 
concentrations are present in molybdenite concentrates.  Elevated palladium concentrations occur in many parts of the 
deposit but are highest in rocks affected by advanced argillic alteration. High-grade copper-gold mineralization also is 
associated with younger advanced argillic alteration that overprinted potassic and sodic-potassic alteration and was 
controlled by a syn-hydrothermal, brittle-ductile fault zone located near the eastern margin of the Pebble East zone. Late 
quartz veins introduced additional molybdenum into several parts of the deposit. 

1.8 History 

Cominco Alaska, a division of Cominco Ltd., now Teck, began reconnaissance exploration in the Pebble region in the mid-
1980s, and in 1984 discovered the Sharp Mountain gold prospect near the southern margin of the current property. Teck 
staked their first mineral claims on the Property during reconnaissance mapping and sampling programs in the Cone and 
Sharp Mountain areas in August and September 1984. In November 1987, Teck staked claims on the newly-discovered Sill 
and Pebble prospects and added claims to these two areas in July 1988. This staking, along with additional claims added 
in the 1990s, led to the formation of a large continuous claim group. Teck completed a two-part purchase option with Hunter 
Dickinson Group Inc. (HDGI), which in turn assigned 80% of that option to Northern Dynasty in October 2001. 
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The first part of the option agreement covered that portion of the property which had previously been drilled and on which 
the majority of the then known copper mineralization occurred (the Resource Lands Option) and the remaining area outside 
the Resource Lands (the Exploration Lands). In November 2004, Northern Dynasty exercised the Resource Lands Option 
and acquired 80% of the Resource Lands. In February 2005, Teck elected to sell its residual 50% interest in the Exploration 
Lands to Northern Dynasty for US$4 million. Teck still retains a 4% pre-payback advance net profits royalty interest (after 
debt service) and 5% after-payback net profits interest royalty in any mine production from the Exploration Lands portion of 
the Pebble property. 

In June 2006, Northern Dynasty acquired, through its Alaska subsidiaries, the remaining HDGI 20% interest in the Resource 
Lands and Exploration Lands by acquiring HDGI from its shareholders and through its various subsidiaries had thereby 
acquired an aggregate 100% interest in the Pebble Property, subject only to the Teck net-profits royalties on the Exploration 
Lands.  

In July 2007, the Pebble Partnership was created and an indirectly wholly-owned subsidiary of Anglo American plc (Anglo 
American) subscribed for 50% of the Pebble Partnership's equity effective July 31, 2007. In December 2013, Northern 
Dynasty exercised its right to acquire Anglo American’s interest in the Pebble Partnership and now holds a 100% interest in 
the Pebble Partnership. 

On June 29, 2010, Northern Dynasty entered into an agreement with Liberty Star Uranium and Metals Corp. and its 
subsidiary, Big Chunk Corp. (together, Liberty Star), pursuant to which Liberty Star sold 23.8 mi2 of claims (the 95 Purchased 
Claims) to a U.S. subsidiary of Northern Dynasty in consideration for both a $1 million cash payment and a secured 
convertible loan from Northern Dynasty in the amount of $3 million. Northern Dynasty later agreed to accept transfer of 199 
claims (the Settlement Claims) located north of the ground held 100% by the Pebble Partnership in settlement of the loan, 
and subsequently both the Purchased Claims and the Settlement Claims were transferred to a Northern Dynasty subsidiary 
and ultimately to Pebble West Claims Corporation, a subsidiary of the Pebble Partnership. 

On January 31, 2012, the Pebble Partnership entered into a Limited Liability Company Agreement with Full Metal Minerals 
(USA) Inc. (FMMUSA), a wholly-owned subsidiary of Full Metal Minerals Corp., to form Kaskanak Copper LLC. On May 8, 
2013, the Pebble Partnership purchased FMMUSA’s entire ownership interest in the LLC for a cash consideration of 
$750,000. As a result, the Pebble Partnership gained a 100% ownership interest in the LLC, the indirect owner of a 100% 
interest in a group of 464 claims located south and west of other ground held by the Pebble Partnership.  In 2014 the LLC 
was merged into Pebble East Claims Corporation, a subsidiary of the Pebble Partnership, which now holds title to these 
claims. 

On December 15, 2017 Northern Dynasty entered into a Framework Agreement with First Quantum Minerals Ltd. (First 
Quantum) that contemplated that an affiliate of First Quantum would subsequently execute an option agreement with 
Northern Dynasty with an option payment of US$150 million staged over four years.  This option would entitle First Quantum 
to acquire the right to earn a 50% interest in the Pebble Partnership for US$1.35 billion.  First Quantum made an early option 
payment of US$37.5 million to Northern Dynasty, applied solely for the purposes of progressing the permitting of the 
Proposed Project but withdrew from the Project in 2018. 

1.9 Exploration 

Geological, geochemical and geophysical surveys were conducted in the Project area from 2001 to 2007 by Northern 
Dynasty and since mid-2007 by the Pebble Partnership. 

Geological mapping for rock type, structure and alteration was done between 2001 and 2006 at the entire Project area. This 
work provided an important geological framework for interpretation of other exploration data and drilling programs. 
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Geophysical surveys were completed between 2001 and 2010. In 2001, dipole-dipole IP surveys totalling 19.3 line-mi were 
completed by Zonge Geosciences for Northern Dynasty, following up on and augmenting similar surveys completed by 
Teck. During 2002, a ground magnetometer survey totalling 11.6 line-mi was completed at Pebble. The principal objective 
of this survey was to obtain a higher resolution map of magnetic patterns than was available from existing regional 
government magnetic maps. During 2007, a limited magnetotelluric survey was completed by GSY-USA Inc., under the 
supervision of Northern Dynasty geologists. The survey focused on the area of drilling in the Pebble East zone and 
comprised 196 stations on nine east-west lines and one north-south line, at a nominal station spacing of 656 ft. In July 
2009, Spectrem Air Limited completed an airborne electromagnetic, magnetic and radiometric survey over the Pebble area. 
The objectives of this work included provision of geophysical constraints for structural and geological interpretation in areas 
with significant glacial cover. Between the second half of 2009 and mid-2010, a total of 120.5 line-mi of IP chargeability and 
resistivity data were collected by Zonge Engineering and Research Organization Inc. The objective of this survey was to 
extend the area of IP coverage completed prior to 2001 by Teck and during 2001 by Northern Dynasty. During 2010, an 
airborne electromagnetic (EM) and magnetometer geophysical survey was completed on the Pebble property totalling 
4,009 line-mi. 

Geochemical surveys were completed between 2001 and 2012. Between 2001 and 2003, Northern Dynasty collected 1,026 
soil samples (Rebagliati and Lang, 2009). Samples were more widely spaced near the north, west and southwest margins 
of the grid. Three very limited surficial geochemical surveys were completed by the Pebble Partnership in 2010 and 2011; 
no significant geochemical anomalies were identified. A total of 126 samples, comprising 113 till and 13 soil samples, were 
collected on the KAS claims located in the southern end of the property; samples were on lines spaced approximately 
8,000 ft apart with a sample spacing of approximately 1,300 ft. Additional surveys were completed between 2007 and 2012 
by researchers from the USGS and the University of Alaska Anchorage. The results of these surveys were largely consistent 
with the results obtained by earlier soil sampling programs. 

1.10 Drilling and Sampling 

Samples from the 2002 through 2012 core drilling programs completed by Northern Dynasty and the Pebble Partnership 
provide 91% of the assays used in the Mineral Resource estimate. These drilling and sampling programs were carried out 
in a proficient manner consistent with industry standard practices at the time of the programs. Core recovery was typically 
very good and averaged over 98%; two-thirds of all measured intervals have 100% core recovery. No significant factors of 
drilling, sampling, or recovery that impact the accuracy and reliability of the results were observed.  

The remaining 9% of assays used in the Mineral Resource estimate derive from historical 1988 to 1992 and 1997 Teck core 
drill programs. Northern Dynasty expended considerable effort to assess the veracity of the Teck drilling over several years. 
This included: re-survey of drill hole locations, review of remaining half core, extensive re-drilling of areas targeted by Teck, 
and plotting and comparison of Teck drill holes with nearby Northern Dynasty drill holes. No significant factors of the drilling, 
sampling or recovery of the Teck program that impact the accuracy and reliability of the results were observed. 

QP Eric Titley considers the drill programs to be reasonable and adequate for the purposes of Mineral Resource estimation. 

1.11 Metallurgical Testwork 

Metallurgical testwork for the Project was initiated by Northern Dynasty in 2003 and continued under the direction of 
Northern Dynasty until 2008.  From 2008 to 2013, metallurgical testwork progressed under the direction of the Pebble 
Partnership.  

Geometallurgical studies were initiated by the Pebble Partnership in 2008 and continued through 2012.  The principal 
objective of this work was to quantify significant differences in metal deportment that may result in variations in metal 
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recoveries during mineral processing. The results of the geometallurgical studies indicate that the deposit comprises 
several geometallurgical (or material type) domains. These domains are defined by distinct, internally consistent copper 
and gold deportment characteristics that correspond spatially with changes in silicate and sulphide alteration mineralogy. 

Metallurgical testwork and associated analytical procedures were performed by recognized testing facilities with extensive 
experience with these tests and analyses, with this type of deposit, and with the Project. The samples selected for the 
comminution, copper-gold-molybdenum bulk flotation, and copper-molybdenum separation testing were considered to be 
representative of the various types and styles of mineralization at the Pebble deposit. 

A conventional flotation process is proposed to produce saleable copper-gold and molybdenum concentrates. The flotation 
test results on variability samples derived from the 103 locked cycle flotation and the subsequent copper-molybdenum 
separation flotation tests indicate that marketable copper and molybdenum concentrates can be produced. The copper 
concentrate will also contain gold and silver contents that meet or exceed payable levels in representative smelter contracts; 
the molybdenum concentrate will contain significant rhenium (Re), with a reported grade range from 791 to 832 g/t Re 
observed in the locked cycle test (LCT) results of the copper-molybdenum separation. 

Gravity gold recovery tests were completed on three composite samples in 2010 and on four composite samples from the 
continuous testwork program.  These demonstrated gold was recoverable by gravity and accordingly treatment of a side 
stream from the regrind circuit, with 1% overall gold recovery to a gravity concentrate.  In the flowsheet for the Proposed 
Project, the gravity concentrate would be bagged and shipped off-site to a refinery.  In the potential expansion scenarios 
with a secondary gold plant, the gravity concentrate would comprise a portion of the secondary gold plant feed. 

A preliminary hydrometallurgical test program was performed on rougher and cleaner molybdenum concentrates to 
investigate the production of the marketable products of molybdenum trioxide (MoO3) and ammonium perrhenate 
(NH4ReO4). The test program included pressure oxidation leach, a series of metal extractions/purifications from the 
pregnant leach solution, and a calcination process. The tested methods were found technically feasible. Satisfactory 
dissolution rates of molybdenum and rhenium were obtained from the rougher molybdenum concentrate samples while 
additional alkaline leach is required on the pressure oxidation leach residues for the cleaner molybdenum concentrate 
samples. 

In the 2021 PEA, the overall metal recovery projections of copper, gold, silver and molybdenum to concentrate are adjusted 
to an increased primary grind size (from 125 µm to 135 µm) from those published in the 2018 technical report. A rhenium 
recovery estimate at a high level has been completed and included. Table 1-1 provides projected metals recoveries via 
flotation concentration.  The recovery estimate bases are summarized as follows: 

 The initial metal recovery projections of copper, gold, silver and molybdenum were published in 2014 based on a 
combined flotation and cyanide leach method. A total of 111 LCTs on the 103 samples representing 8 
geometallurgical domains across the east and west of Pebble deposit were reviewed to establish the copper, gold 
and molybdenum distributions to the bulk copper-molybdenum concentrate. Ten of the 111 LCTs with silver assay 
results were utilized to estimate the silver recovery to the bulk flotation concentrate. 

 The 2018 metal recoveries were updated to reflect the changes of the proposed processing methods, including the 
exclusion of the cyanide leach process and the implementation of a coarser primary grind particle size.   

 The 2020 metal recovery projections were further updated to include rhenium recovery from the molybdenum 
concentrate. The estimated rhenium recovery was 70.8%, based on the 10 LCT results of the rhenium recovery to the 
bulk concentrate, a one LCT stage recovery result in the subsequent separation of copper and molybdenum, as well 
as a recovery adjustment due to the change of primary grind size. 
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Table 1-1: Projected Metallurgical Recoveries 

Domain 

Flotation Recovery % 

Cu Con, 26% Cu Mo Con, 50% Mo 

Cu Au Ag Mo Re 

Supergene:      

Sodic Potassic 74.7 60.4 64.1 51.2 70.8 

Illite Pyrite 68.1 43.9 64.1 62.6 70.8 

Hypogene:          

Illite Pyrite 91.0 46.2 67.5 77.1 70.8 

Sodic Potassic 91.0 63.8 67.7 80.9 70.8 

Potassic 93.0 63.1 66.0 84.8 70.8 

Quartz Pyrophyllite 95.0 65.5 64.6 80.7 70.8 

Sericite 91.0 41.3 67.5 77.1 70.8 

Quartz Sericite Pyrite 90.5 33.3 67.5 86.8 70.8 

LOM Average1 87 60 67 75 71 

Note:  prepared by Tetra Tech, 2021. An additional 1% Au recovery to the gravity concentrate is expected.  

1.12 Mineral Resource Estimation 

The current resource estimate is based on approximately 59,000 assays obtained from 699 drill holes. The resource was 
estimated by ordinary kriging and is presented in Table 1-2.  The tabulation is based on copper equivalency (CuEq) that 
incorporates the contribution of copper, gold and molybdenum.  Although the estimate includes silver and rhenium, neither 
were used as part of the copper equivalency calculation in order to facilitate comparison with previous estimates which did 
not consider the minor economic contribution of either of these metals. The highlighted 0.3% CuEq cut off is considered 
appropriate for deposits of this type in the Americas. 

                                                             
1 Per financial model. 
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Table 1-2: Pebble Resource Estimate August 2020 

MEASURED METAL GRADES CONTAINED METAL 

Cutoff 
CuEq 
(%) 

CuEq 
(%) 

Tonnage Cu (%) 
Au 

(g/t) 
Mo 

(ppm) 
Ag 

(g/t) 
Re 

(ppm) 
Cu 

(Blbs) 
Au 

(Moz) 
Mo 

(Blbs) 
Ag 

(Moz) 
Re (Kg) 

0.1 0.64 531,000,000 0.33 0.35 177 1.7 0.31 3.87 5.96 0.21 28.4 167,000 

0.2 0.64 530,000,000 0.33 0.35 177 1.7 0.32 3.87 5.96 0.21 28.4 167,000 

0.3 0.65 527,000,000 0.33 0.35 178 1.7 0.32 3.83 5.93 0.21 28.1 167,000 

0.4 0.66 508,000,000 0.34 0.36 180 1.7 0.32 3.81 5.88 0.20 27.4 163,000 

0.6 0.77 279,000,000 0.40 0.42 203 1.8 0.36 2.46 3.77 0.12 16.5 100,000 

1.0 1.16 28,000,000 0.62 0.62 302 2.3 0.52 0.38 0.56 0.02 2.0 14,000 
             

INDICATED METAL GRADES CONTAINED METAL 

Cutoff 
CuEq 
(%) 

CuEq 
(%) 

Tonnage Cu (%) 
Au 

(g/t) 
Mo 

(ppm) 
Ag 

(g/t) 
Re 

(ppm) 
Cu 

(Blbs) 
Au 

(Moz) 
Mo 

(Blbs) 
Ag 

(Moz) 
Re (Kg) 

0.1 0.73 6,409,000,000 0.39 0.32 233 1.6 0.39 54.38 66.56 3.29 328.5 2,500,000 

0.2 0.73 6,305,000,000 0.39 0.33 236 1.6 0.40 54.20 66.08 3.28 326.0 2,497,000 

0.3 0.77 5,929,000,000 0.41 0.34 246 1.7 0.41 53.58 64.81 3.21 316.4 2,443,000 

0.4 0.82 5,185,000,000 0.45 0.35 261 1.8 0.44 51.42 58.35 2.98 291.7 2,271,000 

0.6 0.99 3,455,000,000 0.55 0.41 299 2.0 0.51 41.88 45.54 2.27 221.1 1,748,000 

1.0 1.29 1,412,000,000 0.77 0.51 343 2.4 0.60 23.96 23.15 1.07 109.9 853,000 
             

MEASURED+INDICATED METAL GRADES CONTAINED METAL 

Cutoff 
CuEq 
(%) 

CuEq 
(%) 

Tonnage Cu (%) 
Au 

(g/t) 
Mo 

(ppm) 
Ag 

(g/t) 
Re 

(ppm) 
Cu 

(Blbs) 
Au 

(Moz) 
Mo 

(Blbs) 
Ag 

(Moz) 
Re (Kg) 

0.1 0.72 6,941,000,000 0.38 0.33 228 1.6 0.39 58.29 72.53 3.49 357.1 2,672,000 

0.2 0.73 6,835,000,000 0.39 0.33 231 1.6 0.39 58.15 72.08 3.49 354.5 2,666,000 

0.3 0.76 6,456,000,000 0.40 0.34 240 1.7 0.41 56.92 70.57 3.42 344.6 2,615,000 

0.4 0.81 5,693,000,000 0.44 0.35 253 1.8 0.43 55.21 64.06 3.18 320.3 2,431,000 

0.6 0.97 3,734,000,000 0.54 0.41 291 2.0 0.50 44.44 49.22 2.40 237.7 1,848,000 

1.0 1.29 1,440,000,000 0.76 0.51 342 2.4 0.60 24.12 23.61 1.08 112.0 867,000 
             

INFERRED METAL GRADES CONTAINED METAL 

Cutoff 
CuEq 
(%) 

CuEq 
(%) 

Tonnage Cu (%) 
Au 

(g/t) 
Mo 

(ppm) 
Ag 

(g/t) 
Re 

(ppm) 
Cu 

(Blbs) 
Au 

(Moz) 
Mo 

(Blbs) 
Ag 

(Moz) 
Re (Kg) 

0.1 0.45 6,435,000,000 0.20 0.23 174 1.1 0.28 28.22 47.38 2.47 232.1 1,789,000 

0.2 0.48 5,819,000,000 0.22 0.24 190 1.1 0.30 27.57 44.34 2.44 212.2 1,763,000 

0.3 0.55 4,454,000,000 0.25 0.25 226 1.2 0.36 24.54 35.80 2.22 170.4 1,603,000 

0.4 0.68 2,646,000,000 0.33 0.30 269 1.4 0.44 19.24 25.52 1.57 119.1 1,154,000 

0.6 0.89 1,314,000,000 0.48 0.37 292 1.8 0.51 13.90 15.63 0.85 75.6 673,000 

1.0 1.20 361,000,000 0.68 0.45 377 2.3 0.69 5.41 5.22 0.30 26.3 251,000 

 David Gaunt, P. Geo, a qualified person who is not independent of Northern Dynasty is responsible for the estimate. 

 Copper equivalent (CuEq) calculations use the following metal prices: US$1.85 /lb for Cu, US$902 /oz for Au and US$12.50 /lb for Mo, and recoveries: 
85% Cu, 69.6% Au, and 77.8% Mo (Pebble West zone) and 89.3% Cu, 76.8% Au, 83.7% Mo (Pebble East zone). 
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 Contained metal calculations are based on 100% recoveries. 

 The base case Mineral Resource estimate (bolded) is reported above a 0.30% CuEq cut-off. 
 The Mineral Resource estimate is constrained by a conceptual pit shell that was developed using a Lerchs-Grossmann algorithm and is based in the 

following parameters: 42 degree pit slope; metal prices and recoveries for gold of US$1,540.00/oz and 61% Au, for copper of US$3.63/lb and 91% 
Cu, for silver of US$20.00/oz and 67% Ag and for molybdenum of US$12.36/lb and 81% Mo, respectively; a mining cost of US$1.01/ton with a 
US$0.03/ton/bench increment and other costs (including processing, G&A and transport) of US$6.74/ton. 

 The terms "Measured Resources", "Indicated Resources" and “Inferred Resources” are recognized and required by Canadian regulations under 43-
101.  The SEC has adopted amendments to its disclosure rules to modernize the mineral property disclosure required for issuers whose securities 
are registered with the SEC under the US Securities Exchange Act of 1934, effective February 25, 2019, that adopt definitions of the terms and 
categories of resources which are "substantially similar" to the corresponding terms under Canadian Regulations in 43-101.  Accordingly, there is no 
assurance any mineral resources that we may report as Measured Resources, Indicated Resources and Inferred Resources under 43-101 would be 
the same had we prepared the resource estimates under the standards adopted under the SEC Modernization Rules.  Investors are cautioned not to 
assume that all or any part of mineral deposits in these categories will ever be converted into Mineral Reserves or be legally or economically mineable. 
In addition, Inferred Resources have a great amount of uncertainty as to their economic and legal feasibility.  Under Canadian rules, estimates of 
Inferred Resources may not form the basis of feasibility or pre-feasibility studies, or economic studies except for a Preliminary Economic Assessment 
as defined under 43-101. 

 Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability. 
 The Mineral Resource estimates contained herein have not been adjusted for any risk that the required environmental permits may not be obtained 

for the Project.  The risk associated with the ability of the Project to obtain required environmental permits is a risk to the reasonable prospects for 
eventual economic extraction of the mineralization and the classification of the estimate as a Mineral Resource. 

1.13 Mining Methods 

The 2021 PEA is preliminary in nature and includes Inferred Mineral Resources that are considered too speculative 
geologically to have the economic considerations applied to them that would enable them to be categorized as Mineral 
Reserves.  There is no certainty that the 2021 PEA results will be realized. Mineral Resources that are not Mineral Reserves 
do not have demonstrated economic viability. 

The mining operations are planned to use conventional open pit mining methods and equipment.  The proposed Pebble 
mine would be a conventional drill, blast, truck, and shovel operation with an average mining rate of approximately 70 million 
tons per year and an overall strip ratio of 0.12 ton of waste per ton of mineralized material. 

The open pit would be developed in stages, with each stage expanding the area and deepening the previous stage. The final 
dimensions of the open pit would be approximately 6,800 ft long and 5,600 ft wide, with depths to 1,950 ft. 

The projected mining schedule was generated using five pushbacks and was based on a maximum processing capacity of 
180,000 ton/d. Based on the selected ultimate pit, final pit design and the generated production schedule, the Project’s total 
LOM is 21 years, including 1 year of pre-stripping followed by 20 years of production. 

1.14 Recovery Methods 

The proposed processing plant is designed to process mineralized feed material at a rate of 180,000 tons per day. The 
designed process to treat feed material contemplates methods that are conventional and well-proven in the industry.  The 
comminution and recovery processes proposed are used widely in commercial practice, with no significant elements of 
technological innovation. 

The following unit operations would be employed to produce three final products: a copper-gold flotation concentrate, a 
molybdenum flotation concentrate and a gravity gold concentrate: 

 Primary crushing; 

 Grinding with semi-autogenous grinding (SAG) and ball mills; 
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 Bulk copper-gold-molybdenum flotation;  

 Molybdenum flotation to separate a copper-gold flotation concentrate and a molybdenum flotation concentrate; and,  

Gravity concentration to produce a gravity gold concentrate. 

Figure 1-3 shows a simplified process flow diagram of the entire process route. 

Figure 1-3: Simplified Flow Diagram 

 
Note:  Prepared by NDM, 2021. 

The process plant flowsheet design was based on testwork results, previous study designs and industry standard practices. 
Further, the testwork results support the recovery projections used in the economic analysis. 

The production summary for the Proposed Project is shown in Table 1-3. 
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Table 1-3: Proposed Project Production Summary 

Proposed Project Units  

Mineralized Material B tons 1.3 

Copper Equivalent2 % 0.58 

Copper % 0.29 

Gold oz/ton 0.009 

Molybdenum ppm 154 

Silver oz/ton 0.042 

Rhenium ppm 0.28 

Waste B tons 0.2 

Open Pit Strip Ratio  0.12 

Open Pit Life Years 20 

Life of Mine Years 20 

Metal Production (LOM)   

Copper M lb 6,400 

Gold (in Cu Concentrate) k oz 7,300 

Silver (in Cu Concentrate) k oz 37,000 

Gold (in Gravity Concentrate) k oz 110 

Molybdenum M lb 300 

Rhenium k kg 230 

Metal Production (Annual3)   

Copper M lb 320 

Copper Concentrate k tons 559 

Gold (in Cu Concentrate) k oz 363 

Silver (in Cu Concentrate) k oz 1,800 

Molybdenum M lb 15 

Molybdenum Concentrate k tons 14 

Rhenium k kg 12 

1.15 Project Infrastructure 

The Project is located in an area of Alaska that has minimal development and would require construction of both on-site 
and off-site infrastructure to support construction and operations of the Proposed Project.    

The primary off-site infrastructure would incorporate a natural gas pipeline, marine terminal, access road between the 
marine terminal and mine site, and a pipeline system to transport concentrate to the marine terminal. The marine terminal 
facility would include facilities capable of handling barges for concentrate bulk transhipment as well as large ocean barges 
(400 x 100 ft) for transport of construction materials and operating supplies by container.  The access road would provide 
year-round access between the marine terminal and the mine site for construction and operations.  The natural gas and 
concentrate pipelines would be buried adjacent to the access road. 

                                                             
2 Copper equivalent (CuEq) calculations use metal prices: US$1.85/lb for Cu, US$902/oz for Au and US$12.50/lb for Mo, and recoveries of  85% Cu, 
69.6% Au, and 77.8% Mo (Pebble West zone) and 89.3% Cu, 76.8% Au, 83.7% Mo (Pebble East zone). 
3 Life of mine volumes ÷ life of mine years. 
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The onsite facilities would provide all necessary support for construction and operation.  These include temporary and 
permanent worker accommodations, power reticulation, site roads, administration buildings, truck shop, warehouse, 
maintenance facilities. 

The Proposed Project site would also include tailings storage facilities, water management ponds, and water treatment 
plants (WTPs). Waste and water management at the Project would be an integrated system designed to safely contain 
these materials, to facilitate water treatment and discharge, and to provide adequate process water to support the 
operations.  The design of these facilities would incorporate a significant climate record, extensive site investigation, and 
several features intended to ensure safe operation. 

The Proposed Project would incorporate a sophisticated water management plan with water collection, treatment, and 
discharge.  That plan requires attention to the annual and seasonal variability of the incoming and receiving flows and 
achieving very specific water quality standards for the released water.  Temporary water treatment facilities would be in 
place during construction, followed by three WTPs during the operations and closure phases. 

Natural gas-fired power plants would be constructed at both the mine site and the marine terminal.   

1.16 Environmental, Permitting and Social Considerations 

1.16.1 Environmental Considerations 

The Pebble deposit is located on State land that has been specifically designated for mineral exploration and development. 
The Pebble area has been the subject of two comprehensive land-use planning exercises conducted by the Alaska 
Department of Natural Resources (ADNR), the first in the 1980s and the second completed in 2005 and subsequently 
revised in 2013. ADNR identified five land parcels (including Pebble) within the Bristol Bay planning area as having 
“significant mineral potential,” and where the planning intent is to accommodate mineral exploration and development. 
These parcels total 2.7% of the total planning area (ADNR, 2013). 

Environmental standards and permitting requirements in Alaska are stable, objective, rigorous and science-driven. These 
features are an asset to projects like Pebble that are being designed to meet U.S. and international best practice standards 
of design and performance.  

Northern Dynasty began an extensive field study program in 2004 to characterize the existing physical, chemical, biological, 
and social environments in the Bristol Bay and Cook Inlet areas where the Project might occur. The Pebble Partnership 
compiled the data for the 2004-2008 study period into a multi-volume Environmental Baseline Document (EBD, PLP, 2012). 
These studies have been designed to: 

 fully characterize the existing biophysical and socioeconomic environment; 

 support environmental analyses required for effective input into project design; 

 provide a strong foundation for internal environmental and social impact assessment to support corporate decision-
making; 

 provide the information required for stakeholder consultation and eventual mine permitting in Alaska; and 

 provide a baseline for long-term monitoring of potential changes associated with mine development. 
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Additional data collected from the 2009-2013 period was compiled into the Supplemental EBD (PLP, 2018) and transmitted 
to USACE. In 2017, select environmental baseline studies were re-initiated and expanded. Monitoring data collected through 
2019 has been provided to USACE. 

The baseline study program includes: 

 surface water hydrology  wildlife 

 groundwater hydrology  air quality 

 surface and groundwater quality  cultural resources 

 geochemistry  subsistence 

 snow surveys  land use 

 fish and aquatic resources  recreation 

 noise  socioeconomics 

 wetlands  visual aesthetics 

 trace elements  climate and meteorology 

 fish habitat – stream flow modelling  Iliamna Lake 

 marine  

1.16.2 Closure and Reclamation Considerations 

The Pebble Partnership’s core operating principles are governed by a commitment to conduct all mining operations, 
including reclamation and closure, in a manner that adheres to socially and environmentally responsible stewardship while 
maximizing benefits to state and local stakeholders. 

Reclamation and closure of the Proposed Project falls under the jurisdiction of the ADNR Division of Mining, Land, and 
Water, and the ADEC.  A miner may not engage in a mining operation until the ADNR has approved a reclamation plan for 
the operation.  The Pebble Partnership submitted a preliminary closure plan to USACE in support of the EIS analysis. Four 
phases of closure are envisioned for the Proposed Project. 

1.16.3 Permitting Considerations 

To prepare its CWA permit application, the Pebble Partnership developed a mine plan of smaller scale and footprint and 
shorter mine life than had been included in previous analyses.  The application under Section 404 of the CWA and Section 
10 of the RHA was submitted to USACE on December 22, 2017.  On January 8, 2018, USACE deemed the permit application 
complete and confirmed that an Environmental Impact Statement (EIS) level of analysis was required to comply with its 
National Environmental Policy Act (NEPA) review of the Proposed Project.  The EIS process progressed through the scoping 
phase in 2018. USACE delivered the Draft EIS in the first quarter of 2019 and completed a public comment period from 
March to July 2019.  In the latter part of 2019 and early 2020, USACE advanced toward a Final EIS. The preliminary Final 
EIS was circulated to cooperating agencies for review in February 2020. As part of the EIS preparation process, USACE had 
undertaken a comprehensive alternatives assessment to consider a broad range of development alternatives and 
announced the conclusions of the draft Least Environmentally Damaging Practicable Alternative (LEDPA) in May 2020. 
USACE published the Final EIS (FEIS) on July 24, 2020. 

The Department of the Army Permit Application was submitted in December 2017 and the permitting process over the next 
three years involved the Pebble Partnership being actively engaged with USACE on the evaluation of the Proposed Project.  
There were numerous meetings between representatives of USACE and the Pebble Partnership regarding, among other 
things, compensatory mitigation for the Proposed Project.  The Pebble Partnership submitted several draft compensatory 
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mitigation plans to the USACE, each refined to address comments from the USACE and that the Pebble Partnership believed 
was consistent with mitigation proposed and approved for other major development projects in Alaska. 

The FEIS published by USACE on July 24, 2020 was the culmination of a 2½ year long, intensive review process under the 
National Environmental Policy Act (NEPA).  Led by USACE, the Pebble FEIS also involved eight federal cooperating agencies 
(including the US Environmental Protection Agency and US Fish & Wildlife Service), three State cooperating agencies 
(including the Alaska Department of Natural Resources and the Alaska Department of Environmental Conservation), the 
Lake & Peninsula Borough and two federally recognized tribes.  

The FEIS was viewed by Pebble Partnership as positive in that it found impacts to fish and wildlife would not be expected 
to affect subsistence harvest levels, there would be no measurable change to the commercial fishing industry including 
prices, and there would be a number of positive socioeconomic impacts on local communities. 

In late June 2020, USACE verbally identified a preliminary finding of “significant degradation” of certain aquatic resources, 
with the requirement of new compensatory mitigation.  The Pebble Partnership understood from these discussions that 
the new compensatory mitigation plan for the Proposed Project would include in-kind, in-watershed mitigation and 
continued its work to meet these new USACE requirements. USACE formally advised the Pebble Partnership by letter dated 
August 20, 2020 that it had made preliminary factual determinations under Section 404(b)(1) of the CWA that the Proposed 
Project would result in significant degradation to aquatic resources.  In connection with this preliminary finding of significant 
degradation, USACE formally informed the Pebble Partnership that in-kind compensatory mitigation within the Koktuli River 
Watershed would be required to compensate for all direct and indirect impacts caused by discharges into aquatic resources 
at the mine site.  USACE requested the submission of a new compensatory mitigation plan to address this finding within 
90 days of its letter. 

In response, the Pebble Partnership developed a compensatory mitigation plan (CMP) to align with the requirements 
outlined by the USACE.  This plan envisioned creation of a 112,445-acre Koktuli Conservation Area on land belonging to the 
State of Alaska in the Koktuli River Watershed downstream of the Project.  The plan was submitted to the USACE on 
November 4, 2020.  

On November 25, 2020, USACE issued a ROD rejecting the Pebble Partnership’s permit application, finding concerns with 
the proposed CMP and determining that the Proposed Project would cause significant degradation and be contrary to the 
public interest.  USACE concluded the proposed CMP was not compliant with USACE regulations.  

The Pebble Partnership submitted its request for appeal of the ROD to USACE Pacific Ocean Division on January 19, 2021.  
The request for appeal reflects the Pebble Partnership’s position that USACE's ROD and permitting decision – including its 
“Significant Degradation” finding, its “public interest review” findings, and its rejection of the Pebble Partnership's CMP – are 
contrary to law, unprecedented in Alaska, and fundamentally unsupported by the administrative record, including the 
Proposed Project FEIS.  In a letter dated February 24, 2021, USACE confirmed the Pebble Partnership’s RFA is "complete 
and meets the criteria for appeal." While federal guidelines suggest the appeal should conclude within 90 days, USACE has 
indicated the complexity of issues and volume of materials associated with Pebble’s case means the review will likely take 
additional time. 

On January 22, 2021, the State of Alaska, acting in its role as owner of the Pebble deposit, also submitted a request for 
appeal. The State appeal was rejected on the basis that the State did not have standing to pursue an administrative appeal 
with USACE. 

The Project will require additional Federal permits, in addition to those issued under the CWA and RHA permits, as well as 
a range of permits issued by the State of Alaska. 
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1.17 Markets and Contracts 

No market studies were completed, but consensus long term metals pricing and industry typical refining terms have been 
used for the purposes of the economic assessment. The anticipated concentrate analyses suggest there will be no 
significant penalty elements in the copper or gravity gold concentrates. Copper in the molybdenum concentrate will be at 
penalty levels, but there is an opportunity at some future phase of the Project to incorporate secondary processing at site 
to maximize molybdenum payables. Logistics and transportation costs based on Alaskan norms have been used. At this 
time no contracts have been entered for supply of materials or for off-take of products.  

1.18 Capital Cost and Operating Cost Estimates 

1.18.1 Capital Cost Estimates 

The total initial capital cost for the design, construction, installation, and commissioning of the Proposed Project is 
estimated to be $6.05 billion, which includes all direct, indirect, and Owner’s costs, as well as a contingency.  Northern 
Dynasty believes it is most likely that, if approved, the Proposed Project would be developed with partners who will provide 
the primary infrastructure (marine terminal, access road, natural gas pipeline, mine site power plant) in return for lease 
payments or tolls at rates which provide a return on investment to the providers of the infrastructure.  The capital cost of 
this infrastructure which may be provided by third parties is estimated at $1.68 billion, which reduces the cash outlay 
required for construction.  In addition, precious metal streaming is considered a viable project financing alternative and the 
2021 PEA assumes $1.14 billion would be available to the Proposed Project in the form of various streaming agreements.  
The combination of third-party infrastructure financing and precious metal streaming would reduce the required capital 
investment for the Proposed Project to $3.44 billion; this scenario was evaluated in the economic model as the Base Case.  
A Full Capital Case, without the benefit of the precious metal stream financing and third-party infrastructure participation, 
was also evaluated.  

Sustaining capital investment in the Proposed Project over the 20-year mine life is limited to TSF improvements, and 
replacement of mobile equipment for mining and road maintenance.  These life cycle costs are applied in the financial 
model on a year-by-year basis, with a cumulative total of $1.52 billion including indirect and Owner’s costs as well as 
contingency costs. 

Initial reclamation trust funding and letter of credit premiums during construction would total $179 million.  The remaining 
mine closure and reclamation costs are not included in the capital or operating costs but are factored into the financial 
model to account for long term closure and water treatment plant requirements.  A reclamation fund of $1,396 million would 
be accumulated over the mine life comprising $831 million in contributions and $565 million in accrued interest. 

Table 1-4 provides the capital cost estimates. 
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Table 1-4: Pebble Proposed Project – Initial Capital 

Description Cost ($M) 

 Mining  321 

 Process  736 

 Other Infrastructure  345 

 Tailings  1,278 

 Pipelines  189 

 Access Road  296 

 Port Infrastructure  246 

 Power Generation  779 

 Indirect Costs   1,182 

 Contingency  678 

 Total Capital Cost Estimate  6,049 

 Add: Reclamation and other funding during construction 211 

 Initial Capital Investment – Full Capital Case 6,259 

 Less: Outsourced Infrastructure  (1,680) 

 Less: Pre-production proceeds from gold stream partners (1,142) 

 Initial Capital Investment - Base Case  3,439 

1.18.2 Operating Cost Estimates 

The average life of mine operating costs for the Proposed Project Base Case, based on the 180,000 ton/day plant capacity, 
are estimated to be: 

 Average operating cost – $10.98/ton milled 

 Average copper C1 cost (co-product basis) – $1.65/lb CuEq 

 All-in sustaining cost (AISC) (co-product basis) – $1.88/lb CuEq 

 Average gold C1 cost (co-product basis) – $753/oz AuEq 

 Average copper C1 cost (by-product basis) – $0.69/lb 

 All-in sustaining cost (AISC) (by-product basis) – $1.10/lb 

 Average gold C1 cost (by-product basis) – ($1,148)/oz 
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1.19 Economic Analysis and Sensitivities 

1.19.1 Economic Analysis 

An economic model was developed to estimate annual pre-tax and post-tax cash flows and sensitivities of the Proposed 
Project based on a 7% discount rate. By convention, a discount rate of 8% is typically applied to copper and other base metal 
projects, while 5% is applied to gold and other precious metal projects. Given the polymetallic nature of the Pebble deposit 
and the large contribution of gold to total revenues, a 7% blended discount rate was selected and is considered appropriate 
for the purposes of discounted cash flow analyses.  The net present value (NPV) is calculated by discounting cash flows to 
start of construction.  The combination of third-party infrastructure financing and precious metal streaming was evaluated 
in the economic model as the Base Case.  A Full Capital Case, without the benefit of the precious metal stream financing 
and third-party infrastructure participation, was also evaluated. 

Calendar years used in the economic analysis are provided for conceptual purposes only. Permits still must be obtained in 
support of operations and approval to proceed is still required from Northern Dynasty’s Board of Directors. 

The Proposed Project and the potential alternative scenarios in Section 1.17 in the 2021 PEA are preliminary in nature and 
include Inferred Mineral Resources that are considered too speculative geologically to have the economic considerations 
applied to them that would enable them to be categorized as Mineral Reserves.  There is no certainty that the 2021 PEA 
results will be realized. Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability. 

The results were estimated with forecast long-term prices and sensitivity tested with prevailing metal prices.  Both sets of 
prices are shown in Table 1-5. 

Table 1-5: Metal Price Assumptions 

Metal  Unit Long-term ($) Prevailing ($) 

Copper lb 3.50 4.25 

Gold Oz 1,600 1,800 

Molybdenum Lb 10 18 

Silver Oz 22 24 

Rhenium kg 1,500 1,600 

The cost and taxes summary for the proposed Project, both Base Case and Full Capital Case, are shown in Table 1-6. The 
results of the economic analysis are shown in Table 1-7. 
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Table 1-6: Proposed Project Cost and Tax Summary 

  Base Case Full Capital 

Costs        

Total Initial Capital Cost  $billion  6.05  6.05  

Infrastructure Lease  $billion  1.68  -  

Net Initial Capital Cost  $billion  4.37  6.05  

Sustaining Capital Cost  $billion  1.52 1.54  

Life of Mine Operating Cost4  $/ton  10.98  8.31  

Copper C1 Cost5  $/lb CuEq  1.65 1.32  

AISC (Co-Product Basis)   $/lb CuEq  1.88  1.56  

Gold C1 Cost  $/oz AuEq  753 605  

Closure Funding        

Annual Contribution  $million/yr  34  34  

Life of Mine Contribution  $billion  0.83  0.83  

Life of Mine Bond Premium  $billion  0.16  0.16  

Closure Fund6  $billion  1.4 1.4  

Life of Mine Taxes7        

Alaska Mining License  $billion  0.69 0.76  

Alaska Royalty  $billion  0.30  0.33  

Alaska Income Tax  $billion  0.75  0.87  

Borough Severance & Tax  $billion  0.49  0.53  

Federal Income Tax  $billion  1.38  1.61  

Annual Taxes8        

Alaska Mining License  $million  34  38 

Alaska Royalty  $million  15  17  

Alaska Income Tax  $million  38 44  

Borough Severance & Tax  $million  25 26  

Federal Income Tax  $million  69 81  

                                                             
4 Includes cost of infrastructure lease  - $2.80/ton milled 
5 C1 costs calculated on co product basis 
6 Maximum value of closure fund during life of mine based on 4% compound interest 
7 Estimated based on current Alaskan statutes 
8 Life of mine taxes ÷ life of mine years 
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Table 1-7: Proposed Project Forecast Financial Results 

Proposed Project 

  Base Case Full Capital 

Revenue9    

Annual Gross Revenue $million 1,700 1,800 

Life of Mine Gross Revenue $million 35,000 37,000 

Realization Charges    

Annual Charges $million 150 150 

Life of Mine Charges $million 2,900 2,900 

Net Smelter Return    

Annual NSR $million 1,600 1,700 

Life of Mine NSR $million 32,000 34,000 

    

Financial Model Results    

Post Tax IRR % 15.7 11.2 

Post Tax NPV7 $million 2,300 2,000 

Payback Years 4.8 6.1 

Table 1-8 provides the sensitivity results when the prevailing metal prices are applied against the Base Case. 

Table 1-8: Proposed Project Base Case Forecast Financial Results with Prevailing Metal Prices 

  Base Case Full Capital 

Revenue10    

Annual Gross Revenue $million 2,100 2,300 

Life of Mine Gross Revenue $million 43,000 45,000 

Realization Charges    

Annual Charges $million 150 150 

Life of Mine Charges $million 2,900 2.900 

Net Smelter Return    

Annual NSR $million 2,000 2,100 

Life of Mine NSR $million 40,000 43,000 

    

Financial Model Results    

Post Tax IRR % 23.7 15.4 

Post Tax NPV7 $million 4,700 4,400 

Payback Years 3.1 4.7 

                                                             
9 Revenue values do not include a gold plant contribution 
10 Revenue values do not include a gold plant contribution 
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1.19.2 Sensitivity Analysis 

The sensitivity of the Proposed Project’s pre-tax NPV, and IRR to several project variables, as listed below, were evaluated. 

 Copper price 

 Gold price 

 Molybdenum price 

 Initial capital cost 

 Operating Cost 

 Sustaining capital costs (including potential expansion scenarios) 

 Head grade 

Each variable, except head grade, was changed in increments of 10% between -30% to +30% while holding all other variables 
constant. The Proposed Project’s NPV at a 7% discount rate is most sensitive to changes in copper price, initial capex, 
operating costs, gold price, molybdenum price, and sustaining capex. The head grade evaluation tested the sensitivity to a 
range of ±10%, while holding the other all other variables constant, as variation beyond that range is extremely unlikely given 
the extent of the drilling defining the Mineral Resource and the methodology used to estimate the Mineral Resource. 

The Project’s NPV at a 7% discount rate is, from most to least, sensitive to changes in head grade, copper price, initial capital 
costs, on-site operating costs, gold price, molybdenum price and sustaining capital costs. 

1.20 Potential Expansion Scenarios 

The Proposed Project evaluated in the 2021 PEA would extract only a small portion of the total Mineral Resources estimated 
at Pebble. To evaluate the possible extent of opportunities for the Project, seven potential expansion scenarios were 
identified for consideration. Six of these potential expansion scenarios contemplate an expansion of the open pit mine and 
increased mill throughput over a significantly longer mine life.  These scenarios were modeled on an expanded scenario 
outlined in a response to a Request for Information from USACE during the EIS process and which is incorporated in the 
EIS administrative record.  Three of these six scenarios consider the addition of an onsite gold plant. The seventh potential 
expansion scenario contemplates the addition of the onsite gold plant to the Proposed Project without changes to its 
throughput or mine life.  Each of the potential expansion scenarios would require additional permitting and environmental 
regulatory review, and there is no certainty that any of the potential expansion scenarios could be pursued.  The potential 
expansion scenarios are designated by the year in which the contemplated expanded process plant would commence 
operation.  They utilize the same life of mine open pit design, with variations based on the year of the expansion and the 
expanded throughput rate.  The Year 21 scenario is based on the scenario outlined in the EIS, with the plant expanded to 
250,000 tons per day.  The expanded rate in the other two scenarios is 270,000 tons per day. 

Table 1-9 provides the production information from these potential expansion scenarios and compares them to the 
Proposed Project. 
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Table 1-9: Summary Potential Expansion Case Scenario Production Information 

  
Proposed 

Project 

Potential Expansion Scenarios 

Year 21 Year 10 Year 5 

Mineralized Material B tons 1.3 8.6 8.6 8.6 

CuEq11 % 0.57 0.72 0.72 0.72 

Copper % 0.29 0.39 0.39 0.39 

Gold oz/ton 0.009 0.01 0.01 0.01 

Molybdenum ppm 154 208 208 208 

Silver oz/ton 0.042 0.047 0.046 0.046 

Rhenium ppm 0.28 0.36 0.36 0.36 

Waste B tons 0.2 14.4 14.4 14.4 

Open Pit Strip Ratio  0.12 1.67 1.67 1.67 

Open Pit Life Years 20 78 73 68 

Life of Mine Years 20 101 91 90 

Metal Production (LOM)      

Copper M lb 6,400 60,400 60,400 60,400 

Gold (in Cu Concentrate) k oz 7,300 50,400 50,500 50,500 

Silver (in Cu Concentrate) k oz 37,000 267,000 267,000 267,000 

Gold (in Gravity Concentrate) k oz 110 782 783 782 

Molybdenum M lb 300 2,900 2,900 2,900 

Rhenium k kg 200 2,000 2,000 2,000 

Metal Production (Annual12)      

Copper M lb 320 600 660 670 

Copper Concentrate k tonne 559 1,000 1,200 1,200 

Gold (in Cu Concentrate) k oz 363 500 560 560 

Silver (in Cu Concentrate) k oz 1,800 2,600 2,900 3,000 

Molybdenum M lb 15 29 32 32 

Molybdenum Concentrate k tonnes 14 26 29 29 

Rhenium k kg 12 20 22 22 

The estimated costs for the potential expansion scenarios are shown in Table 1-10.  The economic analysis for all potential 
expansion scenarios included third party infrastructure and precious metal streaming partners.  The results are shown in 
Table 1-10 based on long-term metal prices. 

                                                             
11 CuEQ calculations use metal prices: US$1.85/lb for Cu, US$902/oz for Au and US$12.50/lb for Mo, and recoveries: 85% Cu, 69.6% Au, and 77.8% Mo 
(Pebble West zone) and 89.3% Cu, 76.8% Au, 83.7% Mo (Pebble East zone). 
12 Life of mine volumes ÷ life of mine years 
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Table 1-10: Potential Expansion Scenarios Estimated Costs 

  
Potential Expansion Scenarios 

Year 21 Year 10 Year 5 

Costs     

Total Initial Capital Cost $billion 6.05 6.05 6.05 

Infrastructure Lease $billion 1.68 1.68 1.68 

Net Initial Capital Cost $billion 4.37 4.37 4.37 

Sustaining Capital Cost $billion 16.9 17.0 17.2 

Life of Mine Operating Cost13 $/ton 12.46 12.14 12.21 

Copper C1 Cost14 $/lb CuEq 1.56 1.53 1.54 

AISC (Co-Product Basis)  $/lb CuEq 1.77 1.74 1.74 

Gold C1 Cost8 $/oz AuEq 712 699 702 

Closure Funding     

Annual Contribution $million/yr 9 10 11 

Life of Mine Contribution $billion 1.00 0.97 1.01 

Life of Mine Bond Premium $billion 1.14 0.78 0.85 

Closure Fund15 $billion 3.2 3.3 3.1 

Life of Mine Taxes16     

Alaska Mining License $billion 8.16 8.34 8.32 

Alaska Royalty $billion 3.61 3.68 3.68 

Alaska Income Tax $billion 10.20 10.46 10.40 

Borough Severance & Tax $billion 4.34 4.33 4.34 

Federal Income Tax $billion 18.94 19.42 19.31 

Annual Taxes17     

Alaska Mining License $million 81 92 93 

Alaska Royalty $million 36 41 41 

Alaska Income Tax $million 101 115 116 

Borough Severance & Tax $million 43 48 47 

Federal Income Tax $million 188 213 215 

 

                                                             
13 Includes cost of infrastructure lease: 
  
 Year 21 Expansion - $0.54/ton milled 
 Year 10 Expansion - $0.53/ton milled 
 Year 5 Expansion - $0.53/ton milled 
14 C1 costs calculated on co product basis 
15 Maximum value of closure fund during life of mine based on 4% compound interest 
16 Estimated based on current Alaskan statutes 
17 Life of mine taxes ÷ life of mine years 
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Table 1-11: Potential Expansion Scenarios Financial Results18 

  Potential Expansion Scenarios 

  Year 21 Year 10 Year 5 

Revenue19     

Annual Gross Revenue $million 3,100 3,400 3,500 

Life of Mine Gross Revenue $million 312,000 312,000 312,000 

Realization Charges     

Annual Charges $million 270 300 310 

Life of Mine Charges $million 28,000 28,000 28,000 

Net Smelter Return     

Annual NSR $million 2,800 3,100 3,200 

Life of Mine NSR $million 285,000 285,000 285,000 

     

Financial Model Results     

Post Tax IRR % 18.1 19.5 21.5 

Post Tax NPV7 $million 5,700 7,300 8,500 

Payback Years 4.4 4.4 5.0 

The gold plant included in the potential expansion scenarios was based of metallurgical testwork results for a specific gold 
recovery technology.  However, other technologies may be applicable for the Pebble deposit.  Further, the addition of a gold 
plant under any scenario will require additional testwork and engineering and will require the receipt of pertinent Federal 
and State permits prior to implementation. 

The onsite gold plant would process the pyrite concentrate in conjunction with the gravity concentrate to produce a precious 
metal doré.  In all but the Year 5 scenario, the gold plant capacity would match the 180,000 tons per day process plant 
capacity.  In the Year 5 scenario, it would match the expanded plant capacity while in the Year 10 and Year 21 scenarios, it 
would be expanded with the process plant. 

Table 1-12 provides the total metal production from these scenarios. 

                                                             
18 Includes infrastructure partners and precious metal streaming 
19 Revenue values do not include a gold plant contribution 



   

 

Pebble Project Page  3 2  

Preliminary Economic Assessment NI 43-101 Technical Report September 9, 2021 

 

Table 1-12: Summary Gold Plant Potential Expansion Scenarios Information 

  Proposed 
Project 

Expansion Scenarios 

Year 21 Year 10 Year 5 

Concentrate (LOM)      

Copper M lb 6,500 61,200 61,200 61,200 

Gold (in Cu Concentrate) k oz 7,300 50,400 50,500 50,500 

Silver (in Cu Concentrate) k oz 37,000 267,000 267,000 267,000 

Molybdenum M lb 300 2,900 2,900 2,900 

Rhenium k kg 200 2,000 2,000 2,000 

Gold Plant (LOM)      

Gold (as Doré) k oz 1,800 14,500 14,500 14,400 

Silver (as Doré) k oz 2,600 22,600 22,600 22,500 

Total Production (LOM)      

Gold k oz 9,000 65,000 65,100 64,900 

Silver k oz 39,000 289,000 289,000 289,000 

Table 1-13: Potential Gold Plant Scenario Financial Results20 

  
Proposed 

Project 

Expansion Scenarios 

Year 21 Year 10 Year 5 

IRR % 16.5 18.8 20.3 22.7 

NPV7 $million 2,700 6,600 8,400 9,700 

Payback Years 4.9 4.6 4.5 5.0 

1.21 Risks and Opportunities 

A number of risks and opportunities are identified through the 2021 PEA.  This section highlights several of these but is not 
an exhaustive list nor a summary of those contained in the body of the 2021 PEA. 

1.21.1 Opportunities 

A number of opportunities exist to enhance the Project. 

1.21.1.1 Resource 

 The Pebble property includes a number of opportunities to expand the Mineral Resource estimate through future 
exploration.  The most significant opportunity is obtained in drill hole 6348 which intersected 949 ft with an average 
grade of 1.24% copper, 0.74 g/t gold and 0.042% molybdenum, or 1.92% CuEq.  This drill hole lies east of the ZG1 
Fault and follow up drilling of the Cretaceous host rocks to this mineralization has not yet been completed, thereby 
leaving the extent of this high-grade mineralization unknown.  

 Geophysical and geochemical surveys and reconnaissance exploration drilling have identified several targets located 
well outside the current Pebble resource estimate area that warrant future exploration. 

                                                             
20 Proposed Project and Potential Expansion Scenarios include infrastructure partners and precious metal streaming. 
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 Elevated levels of palladium, vanadium, titanium and tellurium have been noted in raw analytical data and in 
metallurgical studies and represent opportunities to further benefit the economics of the Pebble deposit. 

1.21.1.2 Mining 

The Proposed Project mine plan was developed using conventional mining technology.  Three areas which could improve 
the mining results are: 

 Use of trolley-assist haulage.  Trolley-assist has been shown to improve cycle times and improve engine life at other 
mines, both of which would reduce operating costs.  To accomplish this, additional capacity would likely be required 
for the power plant. 

 In-pit crushing.  While the mine plan for the potential expansion scenarios incorporates in-pit crushing, further 
evaluation for the Proposed Project as well as extending the in-pit crushing for the potential expansion scenarios 
may prove beneficial. 

 Autonomous operation.  Mine operations are increasingly moving to autonomous equipment with remote operations 
centres.  These have seen real benefits, particularly in a remote operation such as envisioned at Pebble. 

1.21.1.3 Processing 

 Flotation.  A number of measures have been developed recently which could improve flotation performance at 
Pebble, including advances in coarse particle flotation.  Further analysis of these advances could benefit Pebble. 

 Supergene flotation performance.  The supergene domains at Pebble would contribute a significant portion of the 
process plant feed during the first several years of operation.  Additional testwork and analysis could determine if 
alternate strategies could be employed to improve recoveries in these zones. 

 Pre-sorting.  Pre-sorting techniques have become accepted components of many new process plants.  A study is 
warranted to determine if pre-sorting could enhance Pebble outcomes. 

 Gold recovery.  Analysis of alternate secondary gold recovery technologies could improve the financial results and 
enhance the permitting process. 

 Molybdenum refinery.  The molybdenum concentrate production creates the opportunity to add a molybdenum 
concentrate refinery to produce a value-added product in Alaska and reduce overall carbon footprint by reduced 
shipping. 

 Concentrate pipeline.  Optimization of the concentrate pipeline design could improve costs of the proposed 
concentrate and water return pipelines. 

1.21.1.4 Infrastructure 

 Water treatment.  Further detailed analysis of the influent water quality and water treatment schemes could see 
reductions in complexity and cost. 
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1.21.1.5 Environment 

 Carbon footprint.  Evaluation of carbon dioxide capture, and sequestration opportunities could reveal an opportunity 
to reduce the Project’s carbon emissions. 

1.21.2 Risks 

1.21.2.1 Resource 

 Inferred Mineral Resources.  The 2021 PEA includes the use of Inferred Mineral Resources that are considered too 
speculative geologically to have the economic considerations applied to them that would enable them to be 
categorized as Mineral Reserves.  There is no certainty that the 2021 PEA results will be realized. 

 The Mineral resources estimates may ultimately be affected by a broad range of environmental, permitting, legal, 
title, socio-economic, marketing and political factors pertaining to the specific characteristics of the Pebble deposit 
(including its scale, location, orientation and polymetallic nature) as well as its setting (from a natural, social, 
jurisdictional and political perspective). 

 Factors that may affect the Mineral Resource estimate include: 

o changes to the geological, geotechnical and geometallurgical models as a result of additional 
drilling or new studies; 

o the discovery of extensions to known mineralization as a result of additional drilling; 

o changes to the Re:Mo correlation coefficients and resultant regression equation due to 
additional drilling; 

o changes to commodity prices resulting in changes to the test for reasonable prospects for 
eventual economic extraction; and 

o changes to the metallurgical recoveries resulting in changes to the test for reasonable 
prospects for eventual economic extraction. 

 Mineral Resources that are not Mineral Reserves do not have demonstrated economic viability. 

 The Mineral Resource estimates contained have not been adjusted for any risk that the required environmental 
permits may not be obtained for the Project.  The uncertainty associated with the ability of the Project to obtain 
required environmental permits is a risk to the reasonable prospects for eventual economic extraction of the 
mineralisation and the classification of the estimate as a Mineral Resource. 

1.21.2.2 Mining 

 Pit wall slopes.  The pit wall slope assessments were completed to a prefeasibility level of confidence.  Additional 
field work and analysis are required to confirm these designs for operations. 

1.21.2.3 Process 

 Process recoveries.  The metallurgical testwork completed on the Pebble deposit has been extensive but additional 
work is required to complete a feasibility study and design. 
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 Deleterious elements.  The metallurgical testwork highlighted the low levels of impurity elements in the Project feed 
materials and correspondingly low deportment to saleable products, and likewise the process plant design 
incorporated no special treatment steps to manage impurities in the feed. There is a risk that pockets of the Pebble 
deposit will contain elevated levels of deleterious elements that could report to the concentrates products at levels 
which could incur penalty charges or adversely influence the saleability of the products.  Operational controls could 
avoid these potential impacts. 

1.21.2.4 Project Execution 

 Weather.  Adverse weather conditions and other factors such as pandemics could impact on the construction 
schedule. 

 Labour.  The construction schedule and operations performance require deployment of sufficient numbers of 
adequately trained and experienced personnel.  Inability to realize this deployment could impact the construction 
schedule and operational results. 

1.21.2.5 Tailings and Water Management 

 Tailings structures designs.  The tailings and water management pond structures designs have been completed to 
a preliminary level.  Significant additional field data and design are required to prepare these structures for 
construction. 

 Alaska dam permitting.  The tailings and water management structures will be subject to an extensive design review 
and permitting process in Alaska.  The process may result in changes to the designs. 

 Groundwater.  Additional field work and analysis are required to confirm specific design criteria for open pit wall and 
tailings structures. 

1.21.2.6 Social Issues 

 Land tenure.  While the Pebble deposit lies within claims on State land, for which there is an identified path forward 
to gaining tenure, the transportation corridor crosses land belonging to Native Village Corporations and private 
individuals and agreements have not been reached with several of these entities.  One of the Native Village 
Corporations has signed an agreement whereby a fund has obtained an option to buy portions of their land to create 
a conservation easement.  The fund must exercise its option by the end of 2022.  If the fund closes this agreement 
with the Native Village Corporation, the Pebble Partnership would be required to identify an alternate route to the 
proposed marine terminal on Cook Inlet. 

 Project opposition.  The Project is the subject of significant public opposition in Alaska and elsewhere in the United 
States. 

1.21.2.7 Legal 

 Legal actions.  Northern Dynasty is party to several class action legal complaints and Pebble Partnership is subject 
to a government investigation regarding public statements made regarding the project.  While these matters do not 
directly affect the development of the Project, they could negatively impact Northern Dynasty’s and the Pebble 
Partnership’s ability to finance the development of the Project or the ability to obtain required permitting. 
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 EPA. The EPA has announced it plans to re-initiate the process of making a CWA Section 404(c) determination for 
the waters of Bristol Bay, which would set aside the 2019 withdrawal of that action that was based on a 2017 
settlement agreement between the EPA and Pebble Partnership.  The 2019 withdrawal was contested by Project 
opponents and is currently subject to ongoing litigation. Such EPA activity could negatively affect the ability of the 
Pebble Partnership to obtain required permitting and develop the Project. 

1.21.2.8 Permitting 

 USACE Record of Decision.  In November 2020, USACE denied Pebble Partnership’s permit application.  That decision 
is currently under appeal.  The Proposed Project cannot proceed unless and until the ROD is overturned and all 
necessary permits, including the CWA 404 Permit, are obtained.  There is no certainty that these permits will be 
obtained. 

 Bristol Bay Forever.  Bristol Bay Forever was a public initiative approved by Alaskan voters in November 2014.  Based 
on that initiative, development of the Proposed Project requires legislative approval upon securing all other permits 
and authorizations. 

1.21.2.9 Financial Results 

 Cost estimates.  The cost estimates contained in the 2021 PEA are completed to a preliminary level.  Additional 
analysis and engineering are required to confirm these results. 

 Metal prices and realization costs.  Metal prices and realization costs are subject to significant fluctuation, particularly 
over the periods identified for the Proposed Project and potential expansion scenarios.  These fluctuations could 
have a significant impact on the financial results of future studies and the actual results achieved by an operating 
mine. 

 Taxation.  The Proposed Project is subject to taxation at three government levels (local, State, and Federal).  These 
tax regimes may change over time, resulting in different results than those identified in the 2021 PEA. 

1.22 Interpretation and Conclusions 

The Pebble property hosts a globally significant copper-gold-molybdenum-silver-rhenium deposit. The exploration and 
drilling programs completed thus far are appropriate to the type of the deposit. The exploration, drilling, geological 
modelling, and research work support the interpreted genesis of the mineralization and the domaining employed in the 
resource estimation.  

The drill database for the Pebble deposit is reliable and sufficient to support the Mineral Resource estimate.  

Estimations of mineral resources for the Project conform to industry best practices and are reported using the 2014 CIM 
Definition Standards.  

Products from mining this deposit, including rhenium, support development of alternative energy supply and other purposes 
of strategic national significance. The Project would have significant regional economic importance for southwest Alaska 
and the entire state through the creation of high-wage jobs and training opportunities, supply and service contracts for local 
businesses, and government revenue. 
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The results of the 2021 PEA indicate the Pebble project could provide significant economic returns on investment. Further, 
the potential expansion and gold plant scenarios indicate potential economic upside through the expansion of processing 
capacity over an extended mine life.  Based on the work carried out, this study should be followed by further technical and 
economic studies leading to an advancement to the next level of development. 

1.23 Recommendations 

1.23.1 Resource 

 A small portion of the Mineral Resource forecast to be mined in the Proposed Project is classified as Inferred and 
should be upgraded for a future prefeasibility or feasibility study. 

 The resource model should be further updated as additional data are acquired from drilling and metallurgical 
testwork. 

 A scoping level study is recommended to assess how best to complete follow up drilling to test the compelling 
exploration potential of drill hole 6348. 

 A scoping level program is recommended to determine the deportment and distribution of additional metals, as well 
as the best approach to their quantification. 

 The estimated cost of the recommended program, including drilling, is $10.2 million. 

1.23.2 Mining 

 Detailed mine planning should be completed to understand potential bottlenecks and to assess other technologies, 
such as in-pit crushing and conveying and autonomous trucking and blast hole drilling, 

 Detailed geotechnical studies should be conducted to better define the appropriate pit slope angles and design 
parameters for the pit, stockpiles, and overburden stockpiles. 

 The estimated cost to complete the recommended work is $8.1 million, including drilling additional geotechnical 
investigation holes. 

1.23.3 Metallurgy and Processing 

 Future testwork is required to provide additional data to define silver recovery to the copper concentrate, rhenium 
recovery to the molybdenum concentrate, and precious metals to the gravity concentrate. 

 Additional analysis and circuit optimization are recommended for treatment of supergene material.  This should 
include collection of additional metallurgical samples from drilling these specific metallurgical domains. 

 Complete an initial assessment of potential treatment methods of molybdenum concentrates to optimize the value 
of molybdenum and rhenium. 

 Continued analysis is recommended to determine the optimum grinding circuit configuration and to evaluate coarse 
particle and column or other means of flotation. 
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 The estimated cost to complete the recommended metallurgical program, including sample collection, is 
$8.5 million. 

1.23.4 Infrastructure 

 Studies are recommended to finalize the location of the facilities and to determine site conditions.  

 Additional data are required to finalize the access road alignment and to optimize costs. 

 Additional data are required to advance the tailings and water and waste management designs. 

 An Independent Review Panel should be established and the permitting process through the Alaska Dam Safety 
Program initiated. 

 The estimated cost to complete the recommended infrastructure programs is $19.5 million. 



   

 

 

Appendix 

List of Abbreviations and Units 

Name Abbreviations (not already defined) 

Name description Abbreviation 

Gold Equivalent AuEq, using long term prices 

Alaska Department of Environmental Conservation  ADEC 

CIM Canadian Institute of Mining and Metallurgy 

Copper Cu 

U.S. Environmental Protection Agency  EPA 

Gold Au 

Internal Rate of Return IRR 

Kaskanak Copper Limited Liability Company The LLC 

Molybdenum Mo 

National Instrument 43-101 NI 43-101 

Pebble Limited Partnership PLP or Pebble Partnership 

Qualified Person QP 

Rhenium Re 

Silver Ag 

United States Geological Survey USGS 

Unit Abbreviations 

Unit Description Abbreviation 

Acre  ac  
Ampere A 

Annum (year)  a  
Billion  B  

Centimetre  cm  
Cubic centimetre  cm3  
Cubic feet per minute  cfm  

Cubic feet per second  ft3/s  

Cubic foot  ft3  
Cubic inch  in3  

Cubic metre  m3  
Day  d  

Days per week d/wk  
Days per year (annum)  d/a  

Degree  °  
Degrees Celsius  °C  
Degrees Fahrenheit °F 

Feet ft 
Gram g 

Grams per cubic centimetre g/cm3 
Grams per litre g/L 

Grams per tonne g/t 
US Gallons USG 
US Gallons per minute GPM 



   

 

 

Unit Description Abbreviation 

Greater than > 

Hectare (10,000 m2) ha 
Horsepower hp 

Hour h 
Hours per day h/d 

Hours per week h/w 
Hours per year h/a 
Inch in 

Kilo (thousand) k 
Kilogram kg 

Kilograms per hour kg/h 
Kilograms per square metre kg/m2 

Kilometre km 
Kilometres per hour km/h 
Kilopascal  kPa 

Kilovolt kV 
Kilowatt  kW 

Kilowatt hour  kWh 
Kilowatt hours per tonne (metric ton) kWh/t 

Kilowatt hours per year kWh/a 
Less than  < 
Litres L 

Litres per minute L/m 
Megawatts MW 
Megawatt hour MWh 
Metres  m 

Metres above sea level  masl 
Microns  µm 
Mile mi 

Milligram mg 
Milligrams per litre mg/l 

Millilitre mL 
Millimetre  mm 

Million M 
Million tonnes Mt 

Minute (plane angle)  (‘) 
Minute (time) min 
Month mo 

Ounce oz 
Parts per million ppm 

Parts per billion ppb 
Percent % 

Pounds lb 
Pounds per square inch psi 

Pounds per ton lb/ton 
Second (plane angle) “ 

Second (time) s 
Square centimetre cm2 
Square foot ft2 

Square inch in2 
Square kilometer  km2 

Square metre  m2 



   

 

 

Unit Description Abbreviation 

Revolutions per minute  rpm 
Tonnes (metric - 1,000 kg) t 

Thousand tonnes  kt 
Tons (imperial – 2,000 lb) ton 
Volt  V 

Week wk 

Year (annum) a 
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